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EXTENSION OF H.a NFORD FPM MI FACILI Y AGRREEWNT ANP CONSENT ORDn
(HF8ACO) DISPUTE RESOLUTION REGARDING V. S. DEPARTWNT OF ENERGY (DOE)
CHANGE REQUEST M -45-02-02, "COMPLETE RENEGOTIATION OF SECOND PHASE (i.e.,

SMn'M !$ER 30, 200(, THROUGH SEPTII0PR 3Q 2015) SINGLE-SHELL TANK (SST)
WASTE RETRIEVAL ACTIVITIES"

On February 12, 2002, the State of Washington, Department of Ecology (Ecology) noti fied she U.S.
Department of Energy, Office of River Protection CORP) of its disapproval of HFFACO Change
Request M-45-02-0?. On February 19, 2002, ORP ininawd the dispute resolution process as set
forth in 1*TACO Article VIII. On March 20, 2002 the parties eximded the dispute resolution
period to May 31, 2002. The par

ties have since continued their efforts to resolve this dispute.
Based on these efforts m-date, the parties have concluded that additional time is warranted to
anc=pt to complete these activities. Consequently, an addition) extension of the dispute resolution
period at the Project Managers level to June 21, 2002, is hereby approved.

Agreed to this 1,3 I day of May 2002.

V^I9a^ V ^^v^/Ylwe^_^.a^
'fames E. R4=ussen, Director
Envirourneaial Mauagemcni Division
U- S. Deparenent of Energy
Office of River Protection
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